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L. INTRODUCTION AND BACKGROUND
The Office of Ratepayer Advocates (ORA) submits this rebuttal testimony

pursuant to the Assigned Commissioner’s Scoping Ruling (Ruling) issued on February
24,2017 in regards to NextEra Energy Transmission West, LCC’s (NEET West)
Application (A.) 15-08-027 (Application), seeking a Certificate of Public Convenience
and Necessity (CPCN) for the Suncrest Static Volt-Ampere Reactive Compensator
project (Suncrest SVC Project). The Suncrest SVC Project as proposed by NEET West
would include a 300 Mega Volt-Ampere Reactive (MVAR) Dynamic Reactive Power
Support facility project and related equipment as well as an approximately one-mile
underground 230 kV transmission line that will connect the SVC to the Suncrest
Substation. The Draft Environmental Impact Report (DEIR), published on November 23,
2016, identified the Suncrest Substation Alternative, which sites the SVC facility within
the existing Suncrest Substation footprint, as the environmentally superior alternative.

Parties submitted opening testimony on May 16, 2017.

1. DISCUSSION
A.  The Suncrest Substation Alternative is Feasible.
The Suncrest Substation Alternative is feasible and no party’s opening testimony
refutes this. In fact, NEET West’s testimony states that co-location is feasible from a

technical and operations perspective as long as the two co-located utilities coordinate

closely in terms of operations and maintenance. Thus, ORA reiterates its
recommendation that the California Public Utilities Commission (Commission) require
NEET West and San Diego Gas & Electric (SDG&E) to coordinate with each other in

order to construct the Suncrest Substation Alternative. 2

1. Delay does not make the Suncrest Substation
Alternative infeasible

ORA argued in its opening testimony that any delay that might result from

constructing the Suncrest Substation Alternative does not require the California

1 NEET West, Opening Testimony of Michael Lannon on Behalf of NEET West (Exhibit 3), May 16, 2017, p. 12.
2 ORA, Opening Testimony, May16, 2017, p. 16.



Independent System Operator (CAISO) to terminate the Approved Project Sponsor
Agreement (APSA). Rather, CAISO has the discretion to determine whether it should
terminate the APSA if a delay occurs. This discretion is provided in the APSA and
acknowledged by CAISO in its letter to Federal Energy Regulatory Commission (FERC)

implementing Order 10002 NEET West’s opening testimony supports this. NEET West
and CAISO plan to amend the original in-service date within the APSA once the

Commission issues a final decision in recognition of the fact that the Environmental

Impact Review (EIR) process can often result in a delayed in-service date.2
The CAISO conducted its solicitation for the Suncrest SVC Project because it

identified a policy driven need.2 A policy driven need is one that is necessary to ensure

delivery of renewable energy to the grid from areas where renewable generation occurs.§
This is in contrast to reliability- driven projects which address reliability concerns and

ensure compliance with applicable North American Electric Reliability Corporation

standards.Z Thus, a delay to this project could affect the deliverability of renewables and
the state’s ability to meet its Renewable Portfolio Standard goals, but would not affect the
normal operation of the Suncrest Substation. In fact, CAISO has specified that where a
project is delayed because of the permitting process, it will take steps to address potential

reliability concerns, but has no specific contingencies for delays related to policy-driven

projects.§ Therefore, any delay associated with this project will not affect reliability and

does not make the Suncrest Substation Alternative infeasible.

2 ORA Opening Testimony, May 16, 2017, pp. 11-12.

£ NEET West, Opening Testimony of Michael Sheehan on Behalf of NEET West (Exhibit 1), May 16, 2017, p. 22.
2 CAISO, Suncrest Reactive Power Project - Project Sponsor Selection Report, January 6, 2015, p. 1,
http://www.caiso.com/Documents/SuncrestProjectSponsorSelectionReport.pdf.

£ CAISO, 2015 - 2016 Transmission Plan, March 28, 2016, p. 6, https://www.caiso.com/Documents/Board-
Approved2015-2016TransmissionPlan.pdf.

L1d. at 5-6.

8
~ FERC Order on Compliance Filing, Docket Nos. ER13-103-000, ER12-2709-000, ER13-87-000, 143, April 18
2013, para. 260; https://www.ferc.gov/whats-new/comm-meet/2013/041813/E-2.pdf.
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2. The Commission should not rely on SDG&E’s
arguments regarding the necessity of a 15 foot
setback

Additionally, NEET West argues that the project would limit flexibility and future
expandability at the Suncrest Substation.? However, this is based on SDG&E’s
erroneous argument that safety requirements necessitate a fence with a clearance of 15

feet 4 inches around that fence if the Suncrest SVC Project were built within the Suncrest
Substation by NEET West.E Thus, SDG&E argued that the Suncrest SVC facility would
have to be located on the 500 kV switchyard of the Suncrest Substation in order to
accommodate the setback. 22 However, according to SDG&E, locating the Suncrest SVC
Project at this location within the Suncrest Substation would conflict with plans for the

Suncrest Substation’s future expansion.2 In its opening testimony, ORA showed that an

exception to this rule makes it inapplicable to internal fences within an electric supply

. . 1
station perlmeter.—3

3. Parties’ arguments in regards to cost continue to be
based on speculation

NEET West’s opening testimony also raises the issue of costs that might be associated
with siting the Suncrest SVC Project inside the Suncrest Substation. 1% However, its
concerns continue to be based on speculation because SDG&E has not provided NEET
West with any information that could be used to make these estimates. ORA reiterates its
recommendation that the Commission require SDG&E to provide NEET West the

information necessary to make an accurate estimate on any additional cost associated

with constructing the Suncrest SVC Project facility within the Suncrest Substation. L

2 NEET West (Exhibit 1), May 16, 2017, p. 40.

1 ORA Opening Testimony, Attachment 2, pp. 5-6.

L NEET West, Opening Testimony of Daniel Mayers on Behalf of NEET West (Exhibit 2), May 16, 2017, p. 22;
ORA Opening Testimony, Attachment 2, pp. 5-6.

2 ORA Opening Testimony, Attachment 2, pp. 5-6.

1 ORA Opening Testimony, May 16, 2017, p.9, Confidential Attachment 4: National Electric Safety Code 2017,
Section 11: Power Arrangements in Electric Supply.

1 NEET West Exhibit 1, May 16, 2017, p. 39. NEET West 2, p. 21.

£ ORA, Opening Testimony, May 16, 2017, p. 18.



B. Exclusion of viable solutions located outside of a
substation is contrary to FERC Order 1000

CAISO argues that if the Commission were to approve the Suncrest Substation
Alternative, it would, in the future, exclude from competitive solicitation potentially

viable solutions located outside the substation during Phase 2 of the transmission

planning process.E Thus, a transmission need which could be met through solutions
both inside and outside of a substation would be limited to only inside solutions which
automatically assures that only the incumbent transmission provider could build the
project. This would be the case even where an outside solution is the environmentally
superior alternative and costs for both types of projects are competitive. Such an
exclusion would be antithetical to FERC Order 1000 which removed the right of first
refusal for transmission facilities selected in a regional transmission plan for purposes of
cost allocation as well as CAISO’s own tariff which provides that all regional
transmission facilities are subject to competitive solicitation “regardless of whether a

transmission facility is needed for reliability purposes, for economic reasons, to meet

public policy needs.. .”ﬂ
Furthermore, the CAISO’s process allows stakeholders, such as the Commission
and ORA, to provide input during the Phase 2 of the transmission planning process in

which the CAISO identifies transmission solutions that are then included in the State’s

transmission plan.E Since the CAISQO’s process allows for stakeholder input, it cannot
act unilaterally in excluding certain solutions and the Commission should not allow the
CAISO to use this argument to influence its decisions as the siting authority. ORA
would also oppose this limitation on competition through any process allowing for
stakeholder input as it is contrary to FERC Order 1000.

8 CAISO, Opening Testimony of Neil Millar on Behalf of the CAISO, May 16, 2017, pp. 13-14.

X FERC Order 1000, para 225, https://www.ferc.gov/industries/electric/indus-act/trans-plan.asp; CAISO, June 4,
2010 Implementation Letter, FERC Docket ER 10-1401-000, para. 103, pp. 44-45.
http://www.caiso.com/Documents/June4 2010Amendments-tariff-
implementrevisedtransmissionplanningprocessindocketno ER10-1401-000.pdf.

8 CAISO, 2015-2016 Transmission Plan, March 28, 2016, p.22. https://www.caiso.com/Documents/Board-
Approved2015-2016TransmissionPlan.pdf.
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C. The Commission should not consider whether to allow
SDG&E to build the SVC facility within the Suncrest
Substation

The California Unions for Reliable Energy (CURE) argues that if the Commission

does not approve the Suncrest Substation Alternative, the Commission should allow

SDG&E to build the Suncrest SVC Project.E However, this is not the Application which

is currently in front of the Commission. NEET West was the winner of the competitive

solicitation held by CAISO.22 CAISO found this bid to be superior to SDG&E’s bid.2:
Since the CAISO already determined which entity should build this project, the
Commission should only consider whether NEET West should build the Suncrest
Substation Alternative or the Proposed Project. If the Commission does not approve the
Suncrest Substation Alternative, it should approve the Proposed Project, since the draft
environmental impact report found that the environmental impacts can be mitigated.

III. CONCLUSION
ORA continues to recommend that the Commission bifurcate the proceeding to

first consider the issue of whether it should require NEET West to site the project within
the Suncrest Substation. As stated previously, the Suncrest Substation Alternative is
superior because it would avoid most environmental impacts at a potentially lower cost.
No party’s opening testimony provides additional information which would support the
argument that the Suncrest Substation Alternative is infeasible. Additionally, the
Commission should not allow CAISO to usurp its siting authority through its competitive
solicitation process. Lastly, ORA reiterates that if this Commission does not approve the

Suncrest Substation Alternative, it should approve the Proposed Project instead.

2 CURE, Opening Testimony of David Marcus on Behalf of California Unions for Reliable Energy Re: Suncrest
Project, May 16, 2017, p. 8.

2 ORA, Opening Testimony, May 16, 2017, p. 19 -20.

& ORA, Opening Testimony, May 16, 2017, p. 19 -20.



